Patent Public Advisory Committee Meeting

OCIO & IT Infrastructure Updates



David Landrith
PE2E Portfolio Manager
June 14, 2012



Universal Laptop Program (ULP) Update

- Production deployment commenced on March 28, 2011.
- Total Deployed thru June 1, 2012: 10,337
- All Patents organizations are 100% complete.



PE2E Progress

- Patent examination tools and infrastructure
 - Completed requirements for role-based access control to support future deployment to the patent corps
 - Provided significant automation to the XML data intake process
- PE2E office action
 - Leveraging user-centered design for creation of the user interface
 - Completed user interface and prototype for office actions and workflow management
 - Finalizing office action XML schema




PE2E Progress (continued)

- Comprehensive patent family maps
 - Completed initial solution architecture and data model
- PATI 1.1
 - Successfully completed hardware upgrades to enable corps-wide deployment
- Backfile migration
 - Conversion of active backfile (claims, specs, abstracts) from image to XML text: 96% completed, 50% loaded
 - On schedule to deliver 1.2M applications (claims, specs, and abstracts), totaling 56M+ pages



PE2E Office Actions Scope (1 of 4)




 Workflow driven docket, based on examiner role



PE2E Office Actions Scope

(2 of 4)




- 2. All office action tools integrated with current PE2E functionality
- 3. Office action
 authoring tools
 easily accessible in
 toolbar or by
 default layout



PE2E Office Actions Scope

(3 of 4)




- Office action file management, including multiple concurrent drafts
- 5. Interactive template tool to create preconfigured office actions
- Inline word processor for office action creation and editing
- 7. Form paragraph manager to allow user to drag and drop content from RDMS and personal library



PE2E Office Actions Scope


(4 of 4)



- 8. Automatic creation of electronic forms needed to complete office action
- 9. Automatic form completion using information accumulated during office action creation



PE2E Portfolio Overview




Completed Project

Project in planning phase

Active Project



PE2E Portfolio Overview





- Availability of USPTO human resources (staff)
- Ambitious scope of features
- Scaling & improving image-to-XML transformation
- Legacy data quality
- Contractor support for software development