

TASK ORDER

Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: ~~4~~

PRC 98-01, MOD. 3

DESCRIPTIVE TITLE OF TASK:

Program Management

ESTIMATED LEVEL OF EFFORT:

8,975 hours

START DATE:

3/1/98

CPFF CEILING: *

COMPLETION DATE:

9/30/98

\$620,463.00

SPECIAL REQUIREMENTS

This modification increases the level of effort from 4,159 hours by 4,816 hours to 8,975 hours.
The CPFF ceiling is increased from \$357,390 by \$263,073 to \$620,463.

Note: The CPFF ceiling of \$620,463 includes the funding which was authorized by PTO CO letter dated July 9, 98 in the amount of \$112,500.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-01.01 dated September 2, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:

Sylvia G. Van Dyke

Contractor Acknowledgement: Date:

UNITED STATES OF AMERICA

BY:

Sylvia G. Van Dyke

DATE SIGNED:

9/3/98

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>TASK ORDER NUMBER:</u> PRC-98-02, Mod. 2	<u>DESCRIPTIVE TITLE OF TASK:</u> Patent Storage Architecture Support	
<u>ESTIMATED LEVEL OF EFFORT:</u> 5.099 hours	<u>START DATE:</u> 2/12/98	<u>CPFF CEILING: *</u>
	<u>COMPLETION DATE:</u> 9/30/98	\$457,924.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-03.02 , PRC-PM-TMP-98-03.03, dated 21, 1998 and September 9, 1998.

This modification increases the LOE and Cost Ceiling based upon PRC's Task Management Plan. The LOE is increased from 5,076 hours by 23 hours to 5,099 hours. The cost ceiling is increased from \$449,600 by \$8,324 to \$457,924.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

	<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke	
<u>Contractor Acknowledgement:</u> <u>Date:</u>	<u>UNITED STATES OF AMERICA</u> BY: <i>Sylvia G. Van Dyke</i>	<u>DATE SIGNED:</u> 9/9/98

TASK ORDER
Contract No. 50-PBPT-8-00005

<u>ASK ORDER NUMBER:</u> PRC-98-03, MOD. 2	<u>DESCRIPTIVE TITLE OF TASK:</u> System Engineering Support	
<u>ESTIMATED LEVEL OF EFFORT:</u> 3,466 hours**	<u>START DATE:</u> 2/24/98 <u>COMPLETION DATE:</u> 9/30/98	<u>CPFF CEILING: *</u> \$382,023.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

Funds in the amount of \$32,000 are being provided to cover cost overrun.
The estimated level of effort is increased from 3,261 by 205 hours to 3,466 hours. The CPFF ceiling is increased from \$350,023 by \$32,000 to \$382,023. The cost overrun is \$42,000 based upon PRC-PM-TMP-98-04.01 dated August 21, 1998. The estimated cost for this task was \$340,691 and 3,085 hours.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke
<u>Contractor Acknowledgement:</u> <u>Date:</u>	<u>UNITED STATES OF AMERICA</u> BY: <i>Sylvia G. Van Dyke</i>	<u>DATE SIGNED:</u> 9/15/98

TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: PRC-98-04	DESCRIPTIVE TITLE OF TASK: Transition of PTONet Support Task	
ESTIMATED LEVEL OF EFFORT: 4.044 hours	START DATE: 3/18/98 COMPLETION DATE: 10/31/98	CPFF CEILING: * \$231,671.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

Reference: PRC-PM-TMP-98-05.02 dated August 13, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		NAME OF CONTRACTING OFFICER: Sylvia G. Van Dyke
Contractor Acknowledgement:	Date:	UNITED STATES OF AMERICA BY: <i>Sylvia G. Van Dyke</i>
		DATE SIGNED: 9/3/98

TASK ORDER

Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER:

PRC-98-05, MOD. 1

DESCRIPTIVE TITLE OF TASK:

Assist Move of Public
Records

ESTIMATED LEVEL OF EFFORT:

570 hours

START DATE:

3/3/98

CPFF CEILING: *

COMPLETION DATE:

4/17/98

\$49,767.00

SPECIAL REQUIREMENTS

This modification reduces the scope of this task order. The CPFF ceiling is reduced from \$99,767 by \$50,000 to \$49,767. The estimated level of effort is reduced from 1,142 hours by 572 hours to 570 hours.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-02.01 dated April 15, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:

Sylvia G. Van Dyke

Contractor Acknowledgement: Date:

UNITED STATES OF AMERICA

BY:

Sylvia G. Van Dyke

DATE SIGNED:

9/2/98

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>TASK ORDER NUMBER:</u> PRC-98-06	<u>DESCRIPTIVE TITLE OF TASK:</u> Enterprise Asset Management System	
<u>ESTIMATED LEVEL OF EFFORT:</u> 4.394 hours	<u>START DATE:</u> 3/6/98 <u>COMPLETION DATE:</u> 9/30/98	<u>CPFF CEILING: *</u> \$338,758.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-08.01 dated June 22, 1998, and CO's letter (98-PRC-85) dated June 30, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia V. King
<u>Contractor Acknowledgement:</u>	<u>Date:</u>	<u>DATE SIGNED:</u> 6/30/98
UNITED STATES OF AMERICA BY: <i>Sylvia V. King</i>		

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>TASK ORDER NUMBER:</u> PRC-98-06, Mod.1	<u>DESCRIPTIVE TITLE OF TASK:</u> Enterprise Asset Management System	
<u>ESTIMATED LEVEL OF EFFORT:</u> 4,394 hours	<u>START DATE:</u> 3/6/98 <u>COMPLETION DATE:</u> 9/30/98	<u>CPFF CEILING: *</u> \$341,660.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

cost ceiling is increased from \$338,758 by \$2,902 to \$341,660 per CO letter dated August 6, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia V. King
<u>Contractor Acknowledgement:</u>	<u>Date:</u>	<u>UNITED STATES OF AMERICA</u> BY: <i>Sylvia V. King</i>
		<u>DATE SIGNED:</u> 8/6/98

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>TASK ORDER NUMBER:</u> PRC-98-06, Mod.2	<u>DESCRIPTIVE TITLE OF TASK:</u> Enterprise Asset Management System	
<u>ESTIMATED LEVEL OF EFFORT:</u> 4,394 hours	<u>START DATE:</u> 3/6/98 <u>COMPLETION DATE:</u> 12/31/98	<u>CPFF CEILING: *</u> \$341.660.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

The Completion date is changed from 9/30/98 to 12/31/98.
move all "Action Writer" related work from this task.

This Task Order is issued in accordance with Article C.4 of the contract.
*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke
<u>Contractor Acknowledgement:</u> <u>Date:</u>	<u>UNITED STATES OF AMERICA</u> BY: <i>Sylvia G. Van Dyke</i>	<u>DATE SIGNED:</u> 9/4/98

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>TASK ORDER NUMBER:</u> PRC-98-06, Mod.3	<u>DESCRIPTIVE TITLE OF TASK:</u> Enterprise Asset Management System	
<u>ESTIMATED LEVEL OF EFFORT:</u> 4.394 hours	<u>START DATE:</u> 3/6/98 <u>COMPLETION DATE:</u> 12/31/98	<u>CPFF CEILING:</u> * \$341.660.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

This modification incorporates revised change pages to TMP(PRC-PM-TMP-98-08.03) dated Sept. 14, 1998

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke	
<u>Contractor Acknowledgement:</u>	<u>Date:</u>	<u>UNITED STATES OF AMERICA</u> BY: <i>Sylvia G. Van Dyke</i>	<u>DATE SIGNED:</u> 10/2/98

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>SK ORDER NUMBER:</u> PRC-98-06, Mod.4	<u>DESCRIPTIVE TITLE OF TASK:</u> Enterprise Asset Management System	
<u>ESTIMATED LEVEL OF EFFORT:</u> 4,693 hours	<u>START DATE:</u> 3/6/98 <u>COMPLETION DATE:</u> 12/31/98	<u>CPFF CEILING: *</u> \$367,210.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

This modification incorporates revised change pages to TMP(PRC-PM-TMP-98-08.04) dated October 5, 1998. This modification increases the level of effort from 4,394 hours by 299 hours to 4,693 hours. The CPFF ceiling is increased from \$341,660 by \$25,550 to \$367, 210.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke
<u>Contractor Acknowledgement:</u>	<u>Date:</u>	<u>DATE SIGNED:</u> 10/14/98
		<u>UNITED STATES OF AMERICA</u> <u>BY:</u> <i>Sylvia G. Van Dyke</i>

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>TASK ORDER NUMBER:</u> PRC-98-06, Mod.5	<u>DESCRIPTIVE TITLE OF TASK:</u> Enterprise Asset Management System	
<u>ESTIMATED LEVEL OF EFFORT:</u> 4,693 hours	<u>START DATE:</u> 3/6/98 <u>COMPLETION DATE:</u> 2/28/99	<u>CPFF CEILING: *</u> \$367,210.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

This modification extends the completion date from December 31, 1998 to February 28, 1999.

This Task Order is issued in accordance with Article C.4 of the contract.
*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke	
<u>Contractor Acknowledgement:</u>	<u>Date:</u>	<u>UNITED STATES OF AMERICA</u> BY: <i>Sylvia G. Van Dyke</i>	<u>DATE SIGNED:</u> 12/22/98