

TASK ORDER

Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: PRC-98-08, MOD. 1	DESCRIPTIVE TITLE OF TASK: New Project Technical Planning	
ESTIMATED LEVEL OF EFFORT: 2,804 HOURS	START DATE: 3/18/98 COMPLETION DATE: 9/30/98	CPFF CEILING: * \$186,653.00

SPECIAL REQUIREMENTS

Correction to original task issued: Cost Ceiling should have read \$169,480 instead of \$230,198. Estimated level of effort should have read 2,546 hours instead of 3,458 hours.

The level of effort under this modification is being increased from 2,546 hours by 258 hours to 2,804 hours.

The CPFF ceiling is being increased from \$169,480 by \$17,173 to \$186,653.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-07.01 dated June 4, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		NAME OF CONTRACTING OFFICER: Sylvia V. King
Contractor Acknowledgement: _____	Date: _____	DATE SIGNED: 7/7/98
		UNITED STATES OF AMERICA BY: <i>Sylvia V. King</i>

TASK ORDER

Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: PRC-98-08, MOD. 2	DESCRIPTIVE TITLE OF TASK: New Project Technical Planning	
ESTIMATED LEVEL OF EFFORT: 3020 hours	START DATE: 3/18/98 COMPLETION DATE: 9/30/98	CPFF CEILING: * \$200,986.00

SPECIAL REQUIREMENTS

The level of effort under this modification is being increased from 2,804 hours by 216 hours to 3020 hours. The CPFF ceiling is being increased from \$186,653 by \$14,333 to \$200,986.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-07.01 dated June 4, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		NAME OF CONTRACTING OFFICER: Sylvia V. King
Contractor Acknowledgement:	Date:	DATE SIGNED: 7/10/98
		UNITED STATES OF AMERICA BY: <i>Sylvia V. King</i>

TASK ORDER

Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: PRC-98-08, MOD. 3	DESCRIPTIVE TITLE OF TASK: New Project Technical Planning	
ESTIMATED LEVEL OF EFFORT: 3,752 HOURS	START DATE: 3/18/98	CPFF CEILING: *
	COMPLETION DATE: 9/30/98	\$249,718.00

SPECIAL REQUIREMENTS

The level of effort under this modification is being increased from 3,020 by 732 hours to 3,752 hours.
The CPFF ceiling is being increased from \$200,986 by \$48,732 to \$249,718.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-07.01 dated June 4, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.
*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

Contractor Acknowledgement: <i>M. J. Clark</i>	Date: 7/3/98	UNITED STATES OF AMERICA BY: <i>Sylvia G. Van Dyke</i>	DATE SIGNED: 9/3/98
--	------------------------	--	-------------------------------

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>SK ORDER NUMBER:</u> PRC-98-08, MOD. 4	<u>DESCRIPTIVE TITLE OF TASK:</u> New Project Technical Planning	
<u>ESTIMATED LEVEL OF EFFORT:</u> 3,679 hours	<u>START DATE:</u> 3/18/98 <u>COMPLETION DATE:</u> 9/30/98	<u>CPFF CEILING: *</u> \$351,919.00

SPECIAL REQUIREMENTS

The level of effort under this modification is being reduced from 3,752 hours by 73 hours to 3,679 hours.
The CPFF ceiling is being increased from \$249,718 by \$102,201 to \$351,919.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-07.02 dated September 4, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke
<u>Contractor Acknowledgement:</u> <u>Date:</u>	<u>UNITED STATES OF AMERICA</u> BY: <i>Sylvia G. Van Dyke</i>	<u>DATE SIGNED:</u> 1/14/99