

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>SK ORDER NUMBER:</u> PRC 99-01	<u>DESCRIPTIVE TITLE OF TASK:</u> Program Management	
<u>ESTIMATED LEVEL OF EFFORT:</u> 2313 hours	<u>START DATE:</u> 10/1/98 <u>COMPLETION DATE:</u> 9/30/99	<u>CPFF CEILING: *</u> \$150,000.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-23.02 dated December 3, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.
*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke
<u>Contractor Acknowledgement:</u> <u>Date:</u>	UNITED STATES OF AMERICA BY: <i>Sylvia G. Van Dyke</i>	<u>DATE SIGNED:</u> 12/23/98

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>TASK ORDER NUMBER:</u> PRC 99-01, Mod. 1	<u>DESCRIPTIVE TITLE OF TASK:</u> Program Management	
<u>ESTIMATED LEVEL OF EFFORT:</u> 4,626 hours	<u>START DATE:</u> 10/1/98 <u>COMPLETION DATE:</u> 9/30/99	<u>CPFF CEILING: *</u> \$300,000.00

SPECIAL REQUIREMENTS

Additional funds in the amount of \$150,000 is provided for second quarter funding. The CPFF ceiling is increased from \$150,000 by \$150,000 to \$300,000. The est. level of effort hours are increased from 2,313 hours by 2,313 hours to 4,626 hours.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-23.02 dated December 3, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.
*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke
<u>Contractor Acknowledgement:</u> <u>Date:</u>	UNITED STATES OF AMERICA BY: <i>Sylvia G. Van Dyke</i>	<u>DATE SIGNED:</u> <i>1/12/99</i>

TASK ORDER
Contract No. 50-PBPT-8-00005

<u>TASK ORDER NUMBER:</u> PRC 99-01, Mod. 2	<u>DESCRIPTIVE TITLE OF TASK:</u> Program Management	
<u>ESTIMATED LEVEL OF EFFORT:</u> 8,339 hours	<u>START DATE:</u> 10/1/98 <u>COMPLETION DATE:</u> 9/30/99	<u>CPFF CEILING:</u> \$539,650.00

SPECIAL REQUIREMENTS

Additional funds in the amount of \$150,000 are provided. The CPFF ceiling is increased from \$300,000 by \$239,650 to \$539,650. The est. level of effort hours are increased from 4,626 hours by 3,713 hours to 8,339 hours.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-23.02 dated December 3, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.
 *Not to be exceeded without prior written approval of the Contracting Officer.
 This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke
<u>Contractor Acknowledgement:</u>	<u>Date:</u>	<u>DATE SIGNED:</u> 1/25/99
		<u>UNITED STATES OF AMERICA</u> BY: <i>Sylvia G. Van Dyke</i>