

TASK ORDER
Contract No. 50-PBPT-8-00005

<u>ASK ORDER NUMBER:</u> PRC-99-11	<u>DESCRIPTIVE TITLE OF TASK:</u> Network Engineering	
<u>ESTIMATED LEVEL OF EFFORT:</u> 5,310 hours	<u>START DATE:</u> 10/1/98 <u>COMPLETION DATE:</u> 9/30/99	<u>CPFF CEILING: *</u> \$364,280.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC,TMP-98-25.01 dated Dec. 2, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke
<u>Contractor Acknowledgement:</u>	<u>Date:</u>	<u>DATE SIGNED:</u>
	UNITED STATES OF AMERICA BY: <i>Sylvia G. Van Dyke</i>	<i>12/16/98</i>

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>SK ORDER NUMBER:</u> PRC-99-11, Mod.1	<u>DESCRIPTIVE TITLE OF TASK:</u> Network Engineering	
<u>ESTIMATED LEVEL OF EFFORT:</u> 10,048 hours	<u>START DATE:</u> 10/1/98 <u>COMPLETION DATE:</u> 9/30/99	<u>CPFF CEILING: *</u> \$689,280.00

SPECIAL REQUIREMENTS

The purpose of this modification is to add additional funding to this task order. The CPFF ceiling is increased from \$364,280 by \$325,000 to \$689,280. The est. level of effort is increased from 5,310 hours by 4,738 hours to 10,048 hours.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC,TMP-98-25.01 dated Dec. 2, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.

This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke	
<u>Contractor Acknowledgement:</u>	<u>Date:</u>	<u>UNITED STATES OF AMERICA</u> BY: <i>Sylvia G. Van Dyke</i>	<u>DATE SIGNED:</u> <i>1/13/99</i>