

TASK ORDER
Contract No. 50-PBPT-8-00005

<u>SK ORDER NUMBER:</u> PRC-99-15	<u>DESCRIPTIVE TITLE OF TASK:</u> Architecture Support	
<u>ESTIMATED LEVEL OF EFFORT:</u> 2,294 hours	<u>START DATE:</u> 10/1/98 <u>COMPLETION DATE:</u> 9/30/99	<u>CPFF CEILING: *</u> \$258,603.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-24.01 dated December 1, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.
 *Not to be exceeded without prior written approval of the Contracting Officer.
 This is not authorization to exceed the total authorized contract dollar amount
 or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
 Sylvia G. Van Dyke

Contractor Acknowledgement: Date:

UNITED STATES OF AMERICA

DATE SIGNED:

BY: *Sylvia G. Van Dyke*

12/16/98

TASK ORDER

Contract No. 50-PBPT-8-00005

<u>SK ORDER NUMBER:</u> PRC-99-15, Mod.1	<u>DESCRIPTIVE TITLE OF TASK:</u> Architecture Support	
<u>ESTIMATED LEVEL OF EFFORT:</u> 4,301 hours	<u>START DATE:</u> 10/1/98 <u>COMPLETION DATE:</u> 9/30/99	<u>CPFF CEILING: *</u> \$449,620.00

SPECIAL REQUIREMENTS

This modification provides for funding in the amount of \$191,017. This increases the funding from \$258,603 by \$191,017 to \$449,620. This increases the est. level of effort from 2,294 hours by 2,007 hours to 4,301 hours.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-24.02 dated December 30, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.
*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount or the limitation of funds under the contract.

		<u>NAME OF CONTRACTING OFFICER:</u> Sylvia G. Van Dyke
<u>Contractor Acknowledgement:</u> <u>Date:</u>	<u>UNITED STATES OF AMERICA</u> BY: <i>Sylvia G. Van Dyke</i>	<u>DATE SIGNED:</u> <i>1/13/99</i>